ONLINE SERVICE MINISTRY · EXECUTIVE BRIEFING

Progress Report & Growth Plan

Meeting Guideline for Senior Pastor & Leadership Team

Date: October 2026
Sunday Service: 8:30 AM (Check starts 6:00 AM)
Goal: Double Weekly Viewers (40+ Weekly)

1. Livestream Viewer Analytics

Impact of adding Instagram Live over the past 3 weeks

BEFORE (YOUTUBE ONLY)

10 – 20

Weekly live viewers on YouTube alone

ADDED VIA INSTAGRAM LIVE

+5 – 10

Extra weekly viewers (past 3 weeks) · More non-believers joining

NEXT TARGET GOAL (2X GROWTH)

40+ / wk

Combined YouTube + IG viewers with stable weekly increase

Weekly Viewer Growth Trajectory (YouTube + Instagram)

Target: Double Weekly Viewership (2x)



- **YouTube:** Core church members (10–20/wk)
- **Instagram Live:** +5–10/wk (More non-believers & sharper video than YT)
- **Goal:** 40+ consistent weekly viewers

2. What Has Been Done (Since Last Meeting)

4 of 4 improvements completed & active every Sunday

1. Quality Checker on Every Service

✓ Done & Active

- Assigned a dedicated **Quality Checker** for every Sunday service.
- Continuously checks **audio & video quality** during the live stream.
- Reports any issue **immediately to the Online Service Director** to fix on the spot.

2. Live Streaming on IG (Past 3 Weeks)

✓ +5–10 Viewers/Wk

- Increased weekly viewers by **+5 to 10 extra viewers** every Sunday.
- **More non-believers** have joined our service through Instagram.
- **Video quality is clearer & better** than YouTube (landscape frame with top/bottom blur).

3. Replaced Video Cables (No More Lag)

✓ Fixed in Week 1

- Replaced faulty video cables **within the first week** after our last meeting.
- **Zero video lagging** or freezing during Sunday worship & sermon.
- Checked every Sunday morning at 6:00 AM before service starts.

4. More Media Team Interaction

✓ Active Weekly

- Media team actively welcomes viewers and engages in live chat.
- Shares sermon points, bible verses, and responds to prayer requests live.
- Creates a warm, welcoming church atmosphere for online visitors.

✎ MEETING NOTES & REMARKS (PROGRESS & ANALYTICS)

3. Upcoming Action Plans, Timeline & Rough Budget

Step-by-step plan to reach 40+ weekly viewers smoothly

Plan 1 · Centralised System for Online Service Team

Timeline: Week 1 – 2 · Cost: RM 0 (In-House)

- **One Central Hub for the Team:** Every role (Director, Camera, Audio, Moderator, Quality Checker) logs in to see their specific checklist.
- **Weekly Serving Roster:** Clean monthly schedule so everyone knows their serving week in advance.
- **Sunday Morning Readiness & Go-Live Gate:** 6:00 AM setup check → 8:25 AM Go-Live (5 mins early) → 8:30 AM Service. Only Director confirms Go-Live once all checks are green.
- **Post-Service Meeting Report:** Quality Checker tracks solved/unsolved issues; Moderator records weekly views, comments & feedback.

Plan 2 · Equipment Upgrades & Rough Budget

Timeline: Week 2 – 5 (Purchase & Setup)

EQUIPMENT NEEDED	WHY WE NEED IT (PURPOSE)	ROUGH BUDGET (RM)	TARGET TIMELINE
1. Camera (Second View) + Tripod & Cable	• Gives a **2nd camera angle** (worship team, wide church view & altar moments) while Camera 1 stays on Pastor. • Makes the broadcast engaging and helps keep viewers watching longer.	**RM 4,500 – RM 7,500**	Week 3 – 5
2. Live Crowd Mic + Stands & XLR Cable	• Captures **congregation singing, clapping & "Amen" responses**. • Makes online viewers feel part of the live worship instead of hearing flat audio.	**RM 800 – RM 1,800**	Week 2 – 3
3. ATEM Switcher Blackmagic ATEM Mini Pro / Extreme	• Allows **smooth 1-button switching** between Camera 1, Camera 2, and sermon slides without computer lag.	**RM 1,800 – RM 3,200**	Week 2 – 4

Estimated Total Equipment Budget: (Can be purchased all at once or split into 2 phases) **RM 7,100 – RM 12,500**

Plan 3 · Training for Videographers, Cameramen & Media Team

Timeline: Week 4 – 8 (Hands-On Training)

- **Videographers & Cameramen Training (Week 4 – 6):** Hands-on practice on framing Pastor & worship team, smooth camera movement, and operating Camera 1 & Camera 2 together.
- **ATEM Switching & Audio Training (Week 5 – 7):** Train media members to switch between the 2 camera views and balance the new Live Crowd Mic.
- **Shadow Sundays & Rotation (Week 6 – 8):** New trainees shadow experienced crew for 2 Sundays before joining the weekly serving roster (prevents volunteer burnout).

WEEK 1 – 2
System & Approval
Launch team hub & confirm equipment budget with Pastor.

WEEK 2 – 3
Crowd Mic & ATEM
Install Live Crowd Mic & ATEM switcher for Sunday live.

WEEK 4 – 5
2nd Camera Setup
Set up Camera 2 (Second View) & test 2-angle switching.

WEEK 5 – 8
Team Training
Train videographers, cameramen & media crew; aim for 40+ viewers/wk.

✎ SENIOR PASTOR & LEADERSHIP MEETING NOTES / DECISIONS / BUDGET REMARKS